
(Sorted by expected decision date, Project Manager's estimate)

Priority Item Type Item Description 

Current Cost 
Estimate (K$)          

(does not include 
contingency) Current Decision Date Estimate

Detector
Build a new Near Detector with identical thick plastic as Far 

Detector
                   1,000 

already decided,                            
cost not well known

Detector Design to increase transverse size of Near Detector Cavern                       300  ASAP

Detector RFP for larger Near Detector Cavern once design in hand                       500  1‐Dec‐11

Detector Add 2nd Near Cavern to RFP as an option                          ‐    1‐Dec‐11

Detector Exercise Option for 2nd Near Cavern                    3,500  1‐Aug‐12

Detector Build a 2nd Near Detector for short baseline oscillations                       500  1‐Aug‐12

Detector Build SciNOvA front end for Near Detector                    3,000  1‐Aug‐12

Detector build a testbeam module of the NOvA detector                       500  1‐Aug‐12

NOvA Contingency Use Plan (updated version for August 2011 IPR)



Detector Recover Far Detector 30th block (then close to 15 kt)                    1,100  1‐Aug‐12

Detector Add additional 6" of Barite shielding over Far Detector 500                      1‐Aug‐12

Detector
Build additional Far Detector mass, up to 3 additional kt   (7,300 

K$ per kt)
7,300                   1‐Aug‐12

Total: 18,200         

Priority Item Type Item Description 
Current Cost 
Estimate (K$) Current Decision Date Estimate

0 Detector Full mock up of Near Detector in the new Fermilab building.   258 11‐Jan‐2010

0 Accelerator Build more Recycler Quads 100 2‐Jun‐2010

0 Accelerator Larger water chiller for NuMI 50 15‐Jul‐2010

1 Detector Pay to store mixed scintillator, buffer in Chicago for Ash River 400 1‐Oct‐2010

1 Detector Build additional Near Detector 3,060 1‐Oct‐2010

1 Detector Build an additional FHEP block 1,780 1‐Oct‐2010

2 Accelerator Recommission Fermilab long beam tube oven 150 ASAP

2 Detector
Design access around Pivoter at Ash River using commercially 

available powered platforms
1,500 1‐Aug‐2010

3 Detector Build additional Far Detector mass, up to 4 additional kt  38,000
01‐Dec‐2010 for waveshifters

01‐July‐2011 for other parts

( sorted by Project Manager Priority as of August 2010)
NOvA Contingency Use Plan (this version from August 2010 IPR)



Priority Item Type Item Description 
Current Cost 
Estimate (K$) Current Decision Date Estimate

( sorted by Project Manager Priority as of August 2010)

3 Accelerator Solid state upgrade to the Booster RF system 6,000 1‐Jan‐2011

4 Detector
Enlarge Near Detector cavern by a factor of about 2 and 

instrument 2nd Near Detector
3,275 1‐Jan‐2011

4 Accelerator RFQ as first section of Linac 700 1‐Oct‐2010

5 Detector Add additional Barite shielding over Far Detector 500 1‐Mar‐2011

5 Accelerator Add a 20th Booster RF cavity 800 ?

10 Accelerator Increase Main Injector cooling ponds 8,000 1‐Mar‐2011
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